



Combined Construction and Operating License (COL)

Summary: Of seventeen COL applications submitted, eleven have been docketed for NRC review. A total of twenty power companies, of which two remain unidentified, intend to submit 23 license applications for 34 units. The Reference COL (R-COL) application has been submitted for all five reactor designs. No COLs have been issued to date.

	UTILITY	SITE/LOCATION		REACTOR/ UNITS		DATE COLA SUBMITTED	DATE DOCKETED
COL Applications Submitted	STP Nuclear Operating Co.	South Texas Project	TX	ABWR *	2	9/07	11/29/07
	TVA (NuStar)	Bellefonte	AL	AP1000 *	2	10/07	1/18/08
	Dominion Energy	North Anna	VA	ESBWR *	1	11/07	1/28/08
	Duke Energy	William States Lee III	SC	AP1000	2	12/07	2/25/08
	Progress Energy	Shearon Harris	NC	AP1000	2	2/08	4/17/08
	Entergy (NuStar)	Grand Gulf	MS	ESBWR	1	2/08	4/17/08
	UniStar (Constellation)	Calvert Cliffs	MD	EPR *	1	3/08	6/5/08**
	Southern Nuclear	Vogtle	GA	AP1000	2	3/08	5/30/08
	SCE&G	V.C. Summer	SC	AP1000	2	3/08	7/31/08
	Progress Energy	Levy County	FL	AP1000	2	7/30/08	10/6/08
	Exelon Generation	Victoria County	TX	ESBWR	2	9/3/08	10/31/08
	AmerenUE (UniStar)	Callaway	MO	EPR	1	7/24/08	-
	DTE Energy	Fermi	MI	ESBWR	1	9/18/08	-
	Luminant (TXU)	Comanche Peak	TX	US-APWR *	2	9/19/08	-
	Entergy	River Bend	LA	ESBWR	1	9/25/08	-
	UniStar (Constellation)	Nine Mile Point	NY	EPR	1	9/30/08	-
	PPL (UniStar)	Bell Bend	PA	EPR	1	10/10/08	-
Planned COL Applications	Alternate Energy Holdings (UniStar)	Elmore County	ID	EPR	1	2009	
	Amarillo Power (UniStar)	Vicinity of Amarillo	TX	EPR	2	2009	
	Florida Power and Light	Turkey Point	FL	AP1000	2	March 2009	
	Transition Power	Blue Castle	UT	Unspecified	1	2010	
	Unidentified Utility 'A'	Unspecified	-	Unspecified	1	2010	
	Unidentified Utility 'B'	Unspecified	-	Unspecified	1	2010	

* Reference COL Application (R-COL)

** Environmental portion of COLA submitted July 2007 and docketed 1/25/08

Reactor Design Certification (DC)

Summary: Two reactor designs are certified; three new designs and one amendment are under NRC review.

- GE ABWR – Certified in 1997 (10CFR52 App A).
- Westinghouse AP1000 – Certified 2005 (10CFR52 App D). A modification to the certified design was docketed January 18, 2008 and is currently under NRC review.
- GE ESBWR – Under NRC certification review, application docketed December 2005.
- AREVA US-EPR – Submitted December 12, 2007 and docketed February 25, 2008.
- Mitsubishi Heavy Industries US-APWR – Submitted December 31, 2007 and docketed February 29, 2008

Early Site Permits (ESP)

Summary: Three ESPs issued, one utility ESP application is currently under NRC review:

- The following ESPs have been issued: Exelon – Clinton (IL), 3/15/07; Entergy – Grand Gulf (MS), 4/5/07; Dominion – North Anna (VA), 11/ 27/07.
- Under NRC review: Southern – Vogtle site (GA). Final EIS issued August 18, 2008 and a Commission decision expected in 2009.
- Duke notified NRC of two possible ESP applications at Oconee County (SC) and/or Davie County (NC); no dates provided.
- Unidentified power company announced plans to submit an ESP application in fiscal year 2010.



New Nuclear Plant Orders

Summary: Three plant construction contracts have been initiated; nine power companies have ordered large component forgings from three reactor vendors for potential nuclear plants; one vendor ordered other large equipment; two vendors are building large fabrications facilities

Long-Lead Equipment Orders: Large forging orders initiated by AREVA, GE-Hitachi, Toshiba and Westinghouse; Westinghouse has also ordered reactor coolant pumps.

- Progress, SCE&G, and Southern have contracted with Westinghouse for long-lead component forgings.
- Dominion, Entergy, and Exelon have contracted with GE-Hitachi for long-lead component forgings.
- AmerenUE and UniStar have contracted with AREVA for long-lead component forgings.
- NRG Energy signed an agreement with Toshiba for long-lead component forgings.
- Japan Steel Works currently only ultra-large forging vendor worldwide – capacity limited; AREVA, Lehigh Heavy Forge, BWXT and Russia's Uralmash-Izhora Group (OMZ) reportedly developing forging capabilities.
- Areva and Northrop Grumman plan to build a facility in Newport News, VA to manufacture heavy components for the EPR.
- Shaw and Westinghouse plan to build a facility near Lake Charles, LA to fabricate structural and equipment modules for the AP1000

Plant Construction Contracts: Three plants have Engineering, Procurement and Construction (EPC) contracts.

- Southern Nuclear has an EPC contract with Westinghouse/Shaw Group for two AP1000s at Vogtle. Start of early site construction is delayed 6 months pending resolution of technical issue pertaining to soil.
- SCE&G and Santee Cooper have an EPC contract with Westinghouse for two AP1000s at the V.C. Summer site.
- Toshiba has an EPC contract with Fluor Corp. for two ABWRs at South Texas Project

New Plant Construction, Operation, Deferral

Summary: TVA board voted to proceed with the completion of Watts Bar Unit 2 in Tennessee at a total cost of \$2.5 billion with an estimated completion date in 2013.

New Nuclear Plants under Construction: Watts Bar Unit 2 near Spring City, Tennessee.

New Nuclear Plant Begin Operation: None.

Deferred: None.

Federal Financial Incentives

Summary: EPC 2005 incentives are at various stages of development: two rules issued and one notice published.

Standby Support: Rule issued, no industry requests to date, no contracts issued.

- Final Rulemaking Issued August 2006.
- Published Standard Conditional Agreement September 2007.
- DOE released on-line instructions for requesting Conditional Agreement December 2007.
- Three Notices of Intent to Request Conditional Agreement received April 21, June 13, and September 18, 2008.
- Expect first DOE approval for standby support contract in 2011.

Production Tax Credits: Notice issued.

- Internal Revenue Bulletin 2006-18 published May 2006.
- Modified Guidance on Tax Credit issued by end of 2008.

Energy Facility Loan Guarantee: Final rulemaking issued. Congress provided DOE with authority to issue guarantees for up to \$4 billion in loans (FY07).

- DOE issued solicitations for \$18.5 billion in loan guarantees for new nuclear power facilities and \$2 billion for the "front end" of the nuclear fuel cycle on June 30, 2008.
 - Seventeen power companies have submitted 19 applications, totaling \$122 billion, by the Part I deadline of 9/29/08. The applications address 14 sites with a total of 21 reactors.
 - Two companies submitted \$4 billion in loan guarantee applications for two fuel cycle facilities.
 - The deadline for submitting Part II due diligence information remains 12/19/08.
- As estimates of construction costs continue to rise, the authorized amount for loan guarantees may be unable to cover the necessary number of nuclear projects needed to catalyze follow-on nuclear construction fully financed by the private sector. It will be necessary to:
 - Increase the loan guarantee authority
 - Revise the Final Rule to allow inter-creditor agreements across multiple loans on one project, or
 - Agree that only the actual USG exposure on partially guaranteed loans be scored against the loan guarantee authority, rather than the entire loan principal.
- Nuclear power facilities solicitation is broken into two application parts that must be received by the Department by September 29, 2008 and December 19, 2008, respectively.
- Nuclear fuel cycle solicitation is also broken into two application parts that must be received by the Department by September 29, 2008 and December 2, 2008, respectively.